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San Fernando Valley Chromium Workshop
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EPA has assisted RWQCB by:
1989 Began monitoring for chromium in area groundwater

1998 Began funding a four-year RWQCB chromium source
investigation

1999 Began quarterly monitoring for hexavalent chromium

2003 Began funding a place-based contractor at RWQCB
to assist with chromium source investigations

SFV Chromium Workshop
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• RWQCB has lead for 16 sites
• DTSC has lead for 6 sites
• EPA has lead for 3 sites

– All Metals, Drilube, & Librascope

Source Investigations & CleanupsSource Investigations & Cleanups

SFV Chromium Workshop
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Source Investigations & CleanupsSource Investigations & Cleanups
Facility Name CAO

Operable 

Unit

Date of 

Last 

Action 

Taken

Last Action Completed/Status Next Action Required

Anticipated 

Completion Date 

of Next Action

All Metals Plating 4 Removal action completed. N Glendale South Dec-07 EPA demolished building and excavated 3 feet of soil 

below ground surface (bgs).  Deeper soil excavations to 

15 - 20 feet bgs in areas of concern.  Site was backfilled, 

capped, and fenced in December.

None.  

N/A

Drilube Company 3 Soil and groundwater 

characterization.  Additional 

characterization required.

Y Glendale South Dec-07 EPA commented on Drilube (Wilson) investigation 

workplan in September and conducted October call with 

PRP consultant.  Draft administrative order on consent 

(AOC) sent in November.  Revised workplan and AOC 

comments overdue.  Drilube (Broadway) PRP attorney 

stated willingness to comply in November and selection 

of consultant in December.

PRP calls in December on Drilube (Wilson) 

workplan and AOC and on Drilube 

(Broadway) investigation workplan.  Draft 

AOC to Avanessians (Broadway) in 

February.

Dec-07

Former Lockheed 

Librascope

1 Limited soil investigation 

data.

N Glendale South Dec-07 EPA commented on investigation workplan in October 

and received revision in late November.

Investigation workplan approval or further 

revision in December.  If approved, work will 

commence in January.  Draft AOC to PRP 

in January

Dec-07

A.H. Plating 2 Soil characterization only.  

No monitoring wells.

N Burbank Oct-07 RWQCB to issue case closure with a Deed Restriction 

covenant that prevents development of the site for 

residential or educational use unless soil remediation 

occurs.

PRP contacted in September and October 

to determine progress on deed restriction.  

Awaiting deed restriction form.
Feb-08

Cal-Air Processing 1 No soil investigation data. N Burbank Sep-07 Based upon a site inspection RWQCB determined site 

has no further requirements.  RWQCB issued case 

closure in mid-September.

None.

N/A

Carter Plating 2 Soil characterization  No 

monitoring wells.

N Burbank Oct-07 RWQCB to issue case closure with a Deed Restriction 

covenant that prevents development of the site for 

residential or educational use unless soil remediation 

occurs.

PRP contacted in September and October 

to determine progress on deed restriction.  

Awaiting deed restriction form.
Feb-08

Category (1 to 4) and Site 

Status

Sites Managed by RWQCB (Total = 16)      

Sites Managed by US EPA (Total = 3)

SFV Chromium Workshop

Evaluate groundwater data

TBD 
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SFV Chromium Workshop

Removal Action at All MetalsRemoval Action at All Metals
• Former plating facility in Burbank
• Hexavalent chromium, cadmium, and cyanide contamination
• EPA removed the drums and chemicals and demolished the

contaminated building
• Soil excavated to at least 3 feet (up to 20 feet in highly

contaminated areas)
• Backfilled with clean soil and asphalt cap and fence installed
• Materials removed include:

– 91 vats
– 157 drums
– 107 containers
– subterranean clarifier

• Hazardous materials removed include acids, bases,
oxidizers, heavy metals, combustibles, and cyanides.

• Removal completed on December 5, 2007

Source Investigations & Cleanups
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SFV Chromium Workshop

• Drilube Wilson property
– EPA will issue an order for a soil and groundwater investigation
– EPA will perfect a lien to ensure that potentially responsible

party (PRP) pays

• Drilube Broadway property
– Investigation workplan received in late February & under review
– Draft consent order sent to PRP

Former Drilube SiteFormer Drilube Site

Source Investigations & Cleanups
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• Librascope
– Investigation workplan approved
– Draft consent order sent to responsible party
– Expect investigation work to start and order signed in April

Former Librascope SiteFormer Librascope Site

Librascope Buildings 1 & 18

SFV Chromium Workshop Source Investigations & Cleanups
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•Chromium Operable Unit established
to focus on Glendale groundwater
chromium investigation

•Notice and information request letters
sent in November 2007
– Responses from Cr6 PRPs received in

February
– Follow up letters will be sent in March

Glendale Chromium OU activitiesGlendale Chromium OU activities

SFV Chromium Workshop
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• Cr6 Treatment for Glendale System
– Glendale plans to build 2 Cr6 demonstration

treatment plants. (June & December 2008)
– EPA provided > $800 K of this $3.5 M project.
– EPA will support the City’s Prop. 50 funding

application.
– PRPs have agreed to provide supplemental

funding.

Glendale Groundwater CleanupGlendale Groundwater Cleanup
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• Questions?
• Observations?
• Recommendations?

please contact:
– Bob Fitzgerald

San Fernando Valley chromium project manager
  213-244-1814 or fitzgerald.bob@epa.gov

– Fred Schauffler
Chief, Site Cleanup Section 4
415-972-3174 or schauffler.frederick@epa.gov

SFV Chromium WorkshopSFV Chromium Workshop


